Department of Design and Construction

Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

04/18/22 - 04/22/22

Queens Dismantle & Swing Space PROJECT #: BBJ-QDSS BOROUGH: QUEENS DATE ISSUED: 04/15/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
04/18/22–04/22/22	7:00 am–4:00 pm	Existing Queens Detention Center	Develop and Submit Hazardous Material Reports
04/18/22–04/22/22	7:00 am–4:00 pm	Existing Queens Detention Center	Lab Submission, Analysis & Hazmat Report – Detention Center
04/18/22–04/22/22	7:00 am–4:00 pm	Existing Queens Detention Center	Site Mobilization (Temp Power, etc.)
04/18/22–04/22/22	7:00 am–4:00 pm	Existing Queens Detention Center	Scope Validation Report Review with DDC

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours before the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Anthony Toussaint**, the **Community Construction Liaison** at **(646) 940-0812** or QueensBBJCCL@gmail.com