Department of
(W 8 Design and
Construction Office of Community Outreach & Notification

WEEKLY CONSTRUCTION BULLETIN

(1/30/23 - 2/3/23)

Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (1/27/23)
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field
and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE WORK HOURS LOCATION OPERATION
1/30/23 - 7:00 am- Brooklyn Detention Center (275 Atlantic Avenue) Weekly waste removal and refuse container pick-up and
2/3/23 9:00 am drop-off

(Noise / Work will take place inside perimeter fencing with
no public interaction)

1/30/23 - 7:00 am- Brooklyn Detention Center (275 Atlantic Avenue) Hoist installation

2/3/23 3:30 pm (Noise)

1/30/23 - 7:00 am- Brooklyn Detention Center (275 Atlantic Avenue) Deliver and install scaffold around roof bulkhead

2/3/23 3:30 pm (Noise)

1/30/23 - 7:00 am- Brooklyn Detention Center (275 Atlantic Avenue) Deliver and install tower scaffold

2/3/23 3:30 pm (Noise)

1/30/23 - 7:00 am- Brooklyn Detention Center (275 Atlantic Avenue) Prepare State St. for fuel tank excavation

2/3/23 3:30 pm (Noise / Placard parking impacts / Construction flagmen will

direct pedestrian traffic when necessary)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).
NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.
FOR FURTHER INFORMATION: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams Thomas Foley www.nyc.gov/ddc
Mayor Commissioner



Overview of Dismantle Activities & Progress
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Prep site for tank excavation

W OFFICERS BOCTH To BE :un:a&u

SIS

) 7

o P s
SRV TR

%%

‘
.p.

=
X

2
9.,

| i Q) e | AT A T = MTA Vent
9 > — = - Atlantic Ave %\: el t— Shafts
— = " Roof bulkhead & = *

275 Atlantic Ave. yard scaffolding
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