
(12/18/23 – 12/23/23) 
Brooklyn Dismantle Project   PROJECT#: BBJ-KDSS   BOROUGH: BROOKLYN   DATE ISSUED: (12/15/23) 

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field  

and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. 

 

DATE WORK HOURS 

 

LOCATION  

 

OPERATION 

 12/18/23 –  

12/22/23 

7:00 am– 

5:00 pm 
Brooklyn Detention Center (275 Atlantic Avenue) Weekly waste removal and refuse container pick-up and  

drop-off  

(Noise / Work will take place inside perimeter fencing with  

no public interaction) 

 

 

12/18/23 –  

12/22/23 

 

 

 

 

7:00 am– (M – Fri) 

10:00 pm  

*SEE BELOW 

 

 

 

Brooklyn Detention Center (275 Atlantic Avenue) 

 

 

 

 

Interior/exterior tower structural dismantling  

(Noise/Vibrations)  

 

 

 

12/18/23 – 

12/22/23 

 

 

 

12/23/23 

 

 

*Department of 

Buildings (DOB) 

approved After Hours 

Variance (AHV) 

 

7:00 am– (M – Fri) 

10:00 pm  

*SEE BELOW 

 

 

9:00 am– 

5:00 pm 

 

 

Brooklyn Detention Center (275 Atlantic Avenue) 

 

 

 

 

Brooklyn Detention Center (275 Atlantic Avenue) 

 

 

 

*M-Fri: Shift 1 (7:00 am - 5:00 pm) 

             Shift 2 (3:00 am - 10:00 pm) 

*Sat: 9:00 am – 5:00 pm 

 

10th-floor scaffold removal / 9th-floor deck install, and lower-

level deck install 

(Noise) 

 

 

Interior/exterior tower structural dismantling 

(Noise/Vibrations) 

 

 

 

WATER SHUT-OFF NOTIFICATIONS:  In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s). 

NO PARKING SIGNS:  Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas. 

FOR FURTHER INFORMATION:  Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com 

 
 
  , P.E. 



Interim sally port & 

officer booth

Atlantic Ave

State St

Sidewalk Closure

Oil tank removal

Podium 

dismantle 

progress

MTA Vent 

Shafts

Overview of Dismantle Activities & Progress

Trailer Offices

Trailer 

Offices

275 Atlantic Ave.
Tower scaffolding

Tower netting

Internal & 

External 

Structural 

Dismantling

Tower hoist

Oil Tank Removal
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