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WEEKLY CONSTRUCTION BULLETIN
(10/21/24 - 10/26/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (10/18/24)
The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field

and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S) WORK HOURS LOCATION OPERATION
10/14/24 - M-F / 7:00 am - 9:00 pm (275 Atlantic Avenue) Concrete demo
10/19/24 Sat / 9:00 am - 5:00 pm (Noise / Vibrations / Dust (Water will be used for mitigation) / Work will take

Place inside the perimeter fencing with no public interaction)

10/14/24 - M-F / 7:00 am - 9:00 pm (275 Atlantic Avenue) Timber lagging
10/19/24 Sat/ 9:00 am - 5:00 pm (Noise / Truck deliveries of wood to the site / Creation of wooden barriers in
front of the structural soldier piles to prevent soil from falling inward)

10/14/24 - M-F / 7:00 am - 9:00 pm (275 Atlantic Avenue) DOC / NYPD officer booth construction

10/19/24 Sat/ 9:00 am - 5:00 pm (Noise / Vibrations / Minor pedestrian and vehicular impacts (Flaggers on site) /
Move existing DOC officer booth closer to the courthouse and construct new
NYPD officer booth)

10/14/24 - M-F / 7:00 am - 9:00 pm (275 Atlantic Avenue) Debris and Waste Trucking
10/19/24 Sat/ 9:00 am - 5:00 pm (Noise / Removal of concrete, soil, and buried building remnants from the
excavated site / Flaggers will direct pedestrian and vehicular traffic as necessary)

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).
NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams, Thomas Foley, P.E.
Mayor Commissioner



Overview of Facility Activities & Progress

Officer Booths
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275 Atlantic Ave.
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