
05/16/22 - 05/20/22  
Queens Dismantle & Swing Space PROJECT #: BBJ-QDSS   BOROUGH: QUEENS   DATE ISSUED: 05/13/22 

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field  

and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. 

DATE WORK HOURS 

 

LOCATION  

 

OPERATION 

 05/19/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 
 

Install 8” Fire Main Distribution & Connect to Existing 

Piping 

05/19/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 

 

Run 4” Waterline Through Courthouse & Connect Existing 

(Noise) 

05/16/22– 

05/20/22 
 

 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 
 

Abatement- 9th, 8th, & 7th Floors (Interior) 

(Mild Noise) 

05/18/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 
 

Install Tree Protection- Mobilization to New Interim Sally 

Port (Noise) 

05/18/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 
 

Install SWPP - New Interim Sally Port Area 

(Noise) 

05/18/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 

 

Install Site Protection Fence- New Interim Sally Port Area 

(Noise) 

05/18/22– 

05/20/22 
 

7:00 am– 

4:00 pm 
Existing Queens Detention Center 

 

Demo at New Interim Sally Port Area 

(Noise) 

    

WATER SHUT-OFF NOTIFICATIONS:  In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s). 

NO PARKING SIGNS:  Will be distributed/posted 72 hours before the temporary elimination of street parking. Please observe posted parking regulations in construction areas. 

FOR FURTHER INFORMATION:  Contact Anthony Toussaint, the Community Construction Liaison at (646) 940-0812 or QueensBBJCCL@gmail.com 

 
 


