

WEEKLY CONSTRUCTION BULLETIN

(10/24/22 – 10/29/22)

Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (10/21/22)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
10/24/22 – 10/28/22	7:00 am – 9:00 am	Brooklyn Detention Center (275 Atlantic Avenue)	Weekly waste removal and refuse container pick-up and drop-off (Noise)
10/24/22 – 10/29/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Removal of site lower-level structure (Podium) (Noise / After-hours variance for Saturday work granted by the Department of Buildings (DOB))
10/24/22 – 10/25/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Exterior Hoist Preparation (Noise)
10/26/22 – 10/28/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Exterior Hoist Installation (Noise)
10/24/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Electrical conduit and camera installation at State St. courthouse vehicle ramp (Noise / Flaggers will direct pedestrian traffic as necessary)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Luclen Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or **BrooklynCCL@bbjnyc.com**