

# WEEKLY CONSTRUCTION BULLETIN

(12/27/22 – 12/30/22)

**Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (12/22/22)**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
12/27/22 – 12/30/22	7:00 am – 9:00 am	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Weekly waste removal and refuse container pick-up and drop-off</b> (Noise / Work will take place inside perimeter fencing with no public interaction)
12/27/22 – 12/30/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Hoist installation</b> (Noise)
12/27/22 – 12/30/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Install scaffold around roof bulkhead</b> (Noise)
12/27/22 – 12/30/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Removal of site lower-level structure (Podium)</b> (Noise / Vibrations)
12/27/22 – 12/30/22	7:00 am – 3:30 pm	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Prepare State St. for fuel tank excavation</b> (Noise / Placard parking impacts / Construction flagmen will direct pedestrian traffic when necessary)

**\*NO WORK IS PLANNED FOR SATURDAY  
12/24/22 or 12/31/22\***

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or **BrooklynCCL@bbjnyc.com**