

WEEKLY CONSTRUCTION BULLETIN

(8/21/23 - 8/25/23)

Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (8/18/23)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
8/21/23 - 8/25/23	7:00 am- 9:00 am	Brooklyn Detention Center (275 Atlantic Avenue)	Weekly waste removal and refuse container pick-up and drop-off (Noise / Work will take place inside perimeter fencing with no public interaction)
8/21/23 - 8/25/23	7:00 am- 4:00 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Interior tower structural dismantling (Noise)
8/21/23 - 8/25/23	7:00 am- 4:00 pm	Brooklyn Detention Center (275 Atlantic Avenue)	Tank work at courthouse (Noise / Placard parking impacts / Construction flaggers will direct pedestrian traffic when necessary)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Overview of Dismantle Activities & Progress



