

# WEEKLY CONSTRUCTION BULLETIN

(3/4/24 – 3/9/24)

**Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (3/1/24)**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
3/4/24 – 3/9/24	7:00 am–9:00 pm (M - F) 9:00 am – 5:00 pm (Sat)	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Weekly waste removal and refuse container pick-up and drop-off</b> (Intermittent noise and vibrations due to container loading)
3/4/24 – 3/9/24	7:00 am–9:00 pm (M - F) 9:00 am – 5:00 pm (Sat)	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Tower Dismantle (Long-Reach Excavator)</b> (Noise / Vibrations / Dismantling will commence by use of long-reach excavator with mechanical jaws. Machinery will use water to spray surfaces for dust mitigation. Additional stand-alone misters ( <b>Dust Boss</b> ) will also be used to suppress dust)
3/5/24 – 3/9/24	7:00 am–9:00 pm (M - F) 9:00 am – 5:00 pm (Sat)	Brooklyn Detention Center (275 Atlantic Avenue)	<b>North Yard Dismantling</b> (Noise / Vibrations / Dismantling will commence by breaking the concrete deck with a demo hammer mounted to a track excavator. Noise will be like previous tower dismantle hammering activities)
3/6/24 – 3/9/24	7:00 am–9:00 pm (M - F) 9:00 am – 5:00 pm (Sat)	Brooklyn Detention Center (275 Atlantic Avenue)	<b>Install Berm</b> (Noise / Gravel will be trucked into the site and spread around the interior of the foundation using front-end loaders to prevent perimeter soil from shifting inward)
<b>Mon – Fri: (7:00 am – 9:00 pm)</b> <b>Sat: (9:00 am – 5:00 pm)</b>		<b>*Site will shut down at 9:00 pm</b> <b>*Misting from Dust Boss may look like debris dust</b>	

**WATER SHUT-OFF NOTIFICATIONS:** IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATIONS(S).

**NO PARKING SIGNS:** WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or **BrooklynCCL@bbjnyc.com**

Eric Adams,  
Mayor

Thomas Foley, P.E.  
Commissioner

# Overview of Dismantle Activities & Progress

Interim sally port & officer booth

Long-Range Mechanical Structural Dismantling

Dismantle start point

Dust Suppression

Oil Tank Removal

MTA Vent Shafts

275 Atlantic Ave.









