

WEEKLY CONSTRUCTION BULLETIN

(4/1/24 - 4/6/24)

Brooklyn Dismantle Project PROJECT#: BBJ-KDSS BOROUGH: BROOKLYN DATE ISSUED: (3/29/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
4/1/24 -	7:00 am-9:00 pm (M - F)	Brooklyn Detention Center	Weekly waste removal and refuse container pick-up and drop-off (Intermittent noise and vibrations due to container loading)
4/6/24	9:00 am - 5:00 pm (Sat)	(275 Atlantic Avenue)	
4/1/24 - 4/2/24	7:00 am-9:00 pm (M - F) 9:00 am - 5:00 pm (Sat)	Brooklyn Detention Center (275 Atlantic Avenue)	North Yard Dismantling (Noise / Vibrations / Dismantling will commence by breaking the concrete deck with a demo hammer mounted to a track excavator / Noise will be like previous tower dismantle hammering activities)
4/1/24 -	7:00 am-9:00 pm (M - F)	Brooklyn Detention Center	Install Berm (Noise / Gravel will be trucked into the site and spread around the interior of the foundation using front-end loaders to prevent perimeter soil from shifting inward)
4/6/24	9:00 am - 5:00 pm (Sat)	(275 Atlantic Avenue)	
4/4/24 -	7:00 am-9:00 pm (M - F)	Brooklyn Detention Center	Remove Sidewalk Shed / Move Perimeter Fencing (Noise / Removal of sidewalk shed and pedestrian walkway on the west side of Smith St. between Atlantic Ave. and State St. / Perimeter fence will be moved back to the property line / Flaggers will direct vehicle and pedestrian traffic as necessary)
4/5/24	9:00 am - 5:00 pm (Sat)	(275 Atlantic Avenue)	
	Mon - Fri: (7:00 am - 9:00 pm) Sat: (9:00 am - 5:00 pm)		*Site will shut down at 9:00 pm

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATIONS(S).

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams, Thomas Foley, P.E.
Mayor Commissioner

Overview of Dismantle Activities & Progress

