

WEEKLY CONSTRUCTION BULLETIN

(9/16/24 – 9/21/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (9/13/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
9/16/24 – 9/20/24	M-F / 7:00 am – 9:00 pm	(275 Atlantic Avenue)	Concrete demo (Noise / Vibrations / Dust (Water will be used for mitigation) / Work will take Place inside the perimeter fencing with no public interaction)
9/16/24 – 9/21/24	M-F / 7:00 am – 9:00 pm Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Timber lagging (Noise / Truck deliveries of wood to the site / Creation of wooden barriers in front of the structural soldier piles to prevent soil from falling inward)
9/16/24 – 9/21/24	M-F / 7:00 am – 9:00 pm Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Test pit drilling (Noise / Vibrations / Drilling within site perimeter to probe for previous site utilities / Minimal dust expected with mitigation practices to be employed)
9/16/24 – 9/21/24	M-F / 7:00 am – 9:00 pm Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Tieback installation (Noise / Vibrations / Install tieback supports by drilling through the excavation and lagging into the soil to provide lateral support to the Support Of Excavation (SOE))
9/18/24 – 9/21/24	M-F / 7:00 am – 9:00 pm Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Smith St. perimeter fence extension (Noise / Extension of the existing fence out to the west travel lane of Smith St. / Flaggers will direct pedestrian travel to the east side of Smith St.)

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.


For further information: Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams,
Mayor

Thomas Foley, P.E.
Commissioner

Overview of Facility Activities & Progress

Pedestrian Walkway and Bike Lane



Perimeter Fence Extension

275 Atlantic Ave.