

WEEKLY CONSTRUCTION BULLETIN

(9/30/24 - 10/5/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (9/27/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
9/30/24 - 10/5/24	M-F / 7:00 am - 9:00 pm Sat / 9:00 am - 5:00 pm	(275 Atlantic Avenue)	Concrete demo (Noise / Vibrations / Dust (Water will be used for mitigation) / Work will take Place inside the perimeter fencing with no public interaction)
9/30/24 - 10/5/24	M-F / 7:00 am - 9:00 pm Sat / 9:00 am - 5:00 pm	(275 Atlantic Avenue)	Timber lagging (Noise / Truck deliveries of wood to the site / Creation of wooden barriers in front of the structural soldier piles to prevent soil from falling inward)
9/30/24 - 10/5/24	M-F / 7:00 am - 9:00 pm Sat / 9:00 am - 5:00 pm	(275 Atlantic Avenue)	Test pit drilling (Noise / Vibrations / Drilling within site perimeter to probe for previous site utilities / Minimal dust expected with mitigation practices to be employed)
9/30/24 - 10/5/24	M-F / 7:00 am - 9:00 pm Sat / 9:00 am - 5:00 pm	(275 Atlantic Avenue)	Tieback installation (Noise / Vibrations / Install tieback supports by drilling through the excavation and lagging into the soil to provide lateral support to the Support Of Excavation (SOE))


WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams, Thomas Foley, P.E.
Mayor Commissioner

Overview of Facility Activities & Progress



275 Atlantic Ave.