

WEEKLY CONSTRUCTION BULLETIN

(11/11/24 – 11/16/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (11/8/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
11/11/24 – 11/15/24	M-F / 6:00 am – 9:00 pm	(275 Atlantic Avenue)	Concrete demo (Noise / Vibrations / Dust (Water will be used for mitigation) / Work will take place inside the perimeter fencing with no public interaction)
11/11/24 – 11/15/24	M-F / 6:00 am – 9:00 pm	(275 Atlantic Avenue)	State St. perimeter fence extension (Noise / Extending existing perimeter fence north / Capturing parking lane, and reducing vehicular egress to one lane / Flaggers will direct pedestrian and vehicular traffic as necessary)
11/11/24 – 11/16/24	M-F / 6:00 am – 9:00 pm Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Watermain installation (Boerum Pl.) (Noise / Installation of new watermain along Boerum Pl. / Work will take place inside the site perimeter with no public interaction)
11/11/24 – 11/15/24	M-F / 6:00 am – 9:00 pm	(275 Atlantic Avenue)	Debris and waste trucking (Noise / Removal of concrete, soil, and buried building remnants from the excavated site / Flaggers will direct pedestrian and vehicular traffic as necessary)
11/11/24 – 11/16/24	M-F / 6:00 am – 9:00 pm	(275 Atlantic Avenue)	Foundation construction (Noise / Excavating soil and pouring concrete for crane and building foundations / Work will take place inside the perimeter fencing with no public interaction)

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).


NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams,
Mayor

Thomas Foley, P.E.
Commissioner

Overview of Facility Activities & Progress



275 Atlantic Ave.