

WEEKLY CONSTRUCTION BULLETIN

(11/18/24 – 11/23/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (11/15/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
11/18/24 – 11/23/24	M-F / 10:00 am – 4:00 pm Sat / 10:00 am – 4:00 pm	(275 Atlantic Avenue)	Watermain installation (Boerum Pl.) (Noise / Installation of new water main along Boerum Pl. with Atlantic Ave. tie-in / Atlantic Ave. turning lane to be occupied during work hours and Boerum Pl. work to take place inside site perimeter with no public interaction / Pedestrians to be directed to opposite sides of Atlantic and Boerum / Flaggers will direct pedestrian and vehicular traffic as necessary)
11/18/24 – 11/23/24	M-F / 6:00 am – 12:00 am Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Foundation construction (Noise / Excavating soil and installation of structural, electrical, and mechanical components for the crane and building foundations / Work will take place inside the perimeter fencing with no public interaction)
11/18/24 – 11/23/24	M-F / 6:00 am – 12:00 am Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Pile drilling (Noise / Vibrations / Drilling within site for structural support piles / Minimal dust expected with mitigation practices to be employed)
11/18/24 – 11/23/24	M-F / 6:00 am – 12:00 am Sat / 9:00 am – 5:00 pm	(275 Atlantic Avenue)	Debris and waste trucking (Noise / Removal of concrete, soil, and buried building remnants from the excavated site / Flaggers will direct pedestrian and vehicular traffic as necessary)

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com

Eric Adams,
Mayor

Thomas Foley, P.E.
Commissioner


Overview of Facility Activities & Progress

Officer Booths

Pedestrian Walkway and Bike Lane

Watermain installation

Perimeter Fencing



275 Atlantic Ave.