

WEEKLY CONSTRUCTION BULLETIN

(12/2/24 – 12/6/24)

Brooklyn Facility Project PROJECT#: BBJ-KFAC BOROUGH: BROOKLYN DATE ISSUED: (11/29/24)

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE(S)	WORK HOURS	LOCATION	OPERATION
12/2/24 – 12/6/24	M-F / 6:00 am – 12:00 am	(275 Atlantic Avenue)	Foundation construction (Noise / Excavating soil and installation of structural, electrical, and mechanical components for the crane and building foundations / Work will take place inside the perimeter fencing with no public interaction)
12/2/24 – 12/6/24	M-F / 6:00 am – 12:00 am	(275 Atlantic Avenue)	Pile drilling (Noise / Vibrations / Drilling within site for foundation and crane structural support piles / Minimal dust expected with mitigation practices to be employed)
12/2/24 – 12/6/24	M-F / 6:00 am – 12:00 am	(275 Atlantic Avenue)	Test pit drilling (Noise / Vibrations / Drilling within site perimeter to probe for previous site utilities / Minimal dust expected with mitigation practices to be employed)
12/2/24 – 12/6/24	M-F / 6:00 am – 12:00 am	(275 Atlantic Avenue)	Sheet driving (Noise / Possible continuous vibrations / Machine vibrating installation of metal sheets into the soil in preparation for constructing the building core)
12/2/24 – 12/6/24	M-F / 6:00 am – 12:00 am	(275 Atlantic Avenue)	Debris and waste trucking (Noise / Removal of concrete, soil, and buried building remnants from the excavated site / Flaggers will direct pedestrian and vehicular traffic as necessary)
12/3/24	7:00 am – 3:00 pm	(275 Atlantic Avenue)	Crane delivery (Noise / The machinery will enter the site through the Boerum Pl. entrance with no expected major pedestrian or vehicular impacts. / Flaggers will direct pedestrian and vehicular traffic as necessary)

WATER SHUT-OFF NOTIFICATIONS: IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATION(S).

NO PARKING SIGNS: WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.

For further information: Contact **Lucien Allen**, the **Community Construction Liaison** at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com


Eric Adams,
Mayor

Thomas Foley, P.E.
Commissioner

Overview of Facility Activities & Progress

Pedestrian Walkway

Officer Booths



Legend

- Lighting fixtures in fixed position
- Movable lighting fixtures (position tentative as work progresses)

275 Atlantic Ave.