

WEEKLY CONSTRUCTION BULLETIN

5/2/22 - 5/7/22 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 4/29/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
5/2/22- 5/6/22	7:00 am- 3:30 pm	125/124 White Street	Internal work: make-ready space fit out, Abatement work and Standpipe installation (內部工作：準備法院空間，有害物質處理，安裝管道)
5/2/22- 5/6/22	7:00 am- 3:30 pm	125 White Street	Site Investigation (現場調查), White Street Closure (白街關閉)
5/2/22- 5/6/22	7:00 am- 3:30 pm	Site Perimeter (Centre Street/Baxter Street)	Construction Fencing (建築圍欄)
5/2/22- 5/6/22	7:00 am- 3:30 pm	Baxter Street and Bayard Street	Tree Removal (移除樹木) Sidewalk closure on Baxter St (Baxter St 的人行道將會關閉)
5/7/22- 5/7/22	7:00 am- 3:30 pm	Centre Street	Pre-existing Survey of MTA Tunnel (MTA 隧道的既有勘測) Installation of MTA Vibration Monitors (安裝 MTA 振動監測器)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Pauline Chan**, the **Community Construction Liaison** at (917) 838-7996 or manhattanbbjcccl@gmail.com