

# WEEKLY CONSTRUCTION BULLETIN

1/3/23 - 1/6/23 施工週報

**BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 12/30/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
1/3/23- 1/6/23	7:00 am- 3:30 pm	124 - 125 White Street	White St Prep and Site Clearing (白街準備工作和場地清理) North Tower Work: Make-ready Space Fit Out, Clear Out North Tower, Abatement Work, Standpipe and Sidewalk Shed Installation (北面大樓工作：準備空間, 清空大樓, 處理有害物質, 安裝管道和行人道棚架) South Tower Internal Work: Interior Dismantle Prep-work and Abatement for Hoists and Chute Abatement (南面大樓內部工作：吊機和滑槽減排, 內部拆除的準備工作和處理有害物質)
1/3/23- 1/6/23	7:00 am- 5:00 pm	Centre Street in front of Courthouse	Construction continues at New Interim Sally Port Foundation: Install Structural Steel and Architectural Elements (臨時安全通道地基繼續施工: 安裝結構鋼架和建築基要)

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact Nikita Sin, the Community Construction Liaison at (646) 627-0963 or manhattancl@bbjnyc.com