

WEEKLY CONSTRUCTION BULLETIN

11/30/24 – 12/07/24 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 11/29/24.

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
11/30/24 – 12/07/24	7:00 am–6:00 pm	124 - 125 White Street	North Tower Dismantlement 拆除北樓 South Tower Dismantlement 拆除南樓 Courthouse Basement, 3 rd & 12 th Floor Infills 填補法院大樓地下室, 3 樓 和 12 樓
11/30/24 – 12/07/24	9:00 am–6:00 pm	Chung Pak Building	Chung Pak First Floor Infill Wall Work 松柏大廈一樓填充牆工程 Chung Pak Wall Waterproofing Work and Parapet Installation 松柏大廈外牆防水工程和安裝護欄
12/02/24	3:00 am–7:00 am	Centre Street	Heavy Machinery removal (Tracked Loader)
12/02/24 – 12/06/24	10:00 pm–6:00 am	Centre Street	Removal of South Tower sidewalk shed

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Nikita Sin, the Community Construction Liaison at (646) 216-3828 or manhattanccl@bbjny.com

DURING NON-CONSTRUCTION HOURS: Contact 311 for non-emergency city services.