

WEEKLY CONSTRUCTION BULLETIN

12/5/22 - 12/9/22 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 12/2/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
12/5/22- 12/9/22	7:00 am- 3:30 pm	124 - 125 White Street	White St prep and site clearing (白街準備工作和場地清理) White St bridge demolition and North Tower Plaza (拆除白街行人天橋和北面大樓廣場) Internal work: make-ready space fit out, clear out North Tower, abatement work and standpipe installation (內部工作：準備空間, 清空北面大樓, 有害物質處理和安裝管道)
12/5/22- 12/9/22	7:00 am- 5:00 pm	Centre Street in front of Courthouse	Construction continues at New Interim Sally Port Foundation: Deliver and Install Structural Steel (臨時安全通道地基繼續施工: 運送和安裝結構鋼架)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Nikita Sin, the Community Construction Liaison at (646) 627-0963 or manhattancl@bbjnyc.com