

# WEEKLY CONSTRUCTION BULLETIN

12/7/24 - 12/14/24 施工週報

**BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 12/6/24.**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
12/7 - 12/14/24	7:00 am-6:00 pm	124 - 125 White Street	South & North Tower Dismantlement and Site Preparation 拆除南、北樓和準備場地  Courthouse Basement, 3 <sup>rd</sup> & 12 <sup>th</sup> Floor Infills 填補法院大樓地下室, 3 樓 和 12 樓
12/7 - 12/14/24	9:00 am-6:00 pm	Chung Pak Building	Chung Pak First Floor Infill Wall Work 松柏大廈一樓填充牆工程  Chung Pak Wall Waterproofing Work and Parapet Installation 松柏大廈外牆防水工程和安裝護欄
12/7 - 12/14/24	10:00 pm-6:00 am	Centre Street by White Street Entrance	South Tower Sidewalk Shed Removal 拆除南樓人行道棚

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Nikita Sin**, the **Community Construction Liaison** at (646) 216-3828 or [manhattancccl@bbjnyc.com](mailto:manhattancccl@bbjnyc.com)

**DURING NON-CONSTRUCTION HOURS:** Contact **311** for non-emergency city services.