

WEEKLY CONSTRUCTION BULLETIN

3/18/23 – 3/24/23 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 3/17/23

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/18/23-3/19/23	10:00 am-10:00 pm	Walker Street between Baxter and Centre Street	Chung Pak Roof Protection Installation (安裝屋頂保護設施)
3/18/23-3/19/23	10:00 am-10:00 pm	Centre Street between Walker and White Street	North Tower Road Work: Water Disconnection (北面大樓外部道路施工: 大樓斷水)
3/20/23-3/24/23	7:00 am-3:30 pm	124 - 125 White Street	White St Prep and Site Clearing (白街準備工作和場地清理) North Tower Plaza Dismantle (拆除北面大樓廣場) North Tower Internal Work: Make-ready Space Fit Out, Clear Out North Tower, Abatement Work, Standpipe and Hoist Installation (北面大樓內部工作: 準備空間, 清空大樓, 處理有害物質和安裝管道)
3/20/23-3/24/23	7:00 am-5:00 pm	Centre Street in front of Courthouse	Construction continues at New Interim Sally Port: Install Architectural Elements (臨時安全通道繼續施工: 安裝建築基要)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Nikita Sin, the Community Construction Liaison at (646) 627-0963 or manhattanccl@bjnyc.com