

## WEEKLY CONSTRUCTION BULLETIN

4/13/24 - 4/21/24 施工週報

## BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 4/12/24.

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

| DATE            | WORK HOURS      | LOCATION               | OPERATION  |
|-----------------|-----------------|------------------------|--|
| 4/13 - 4/21/24  | 7:00 am-6:00 pm | 124 - 125 White Street | North Tower Dismantlement 拆除北樓                                   |
|                 |                 |                        | South Tower Scaffolding Installation and Dismantlement 安裝鷹架和拆除南樓 |
|                 |                 |                        | Waterproofing Work for Chung Pak Roof and Wall<br>松柏大廈屋頂及外牆防水工程  |
|                 |                 |                        |  |
| 4/13 to 4/14/24 | 7:00 am-6:00 pm | 124 - 125 White Street | South Tower Debris Chutes Installation<br>南樓安裝瓦礫滑槽               |

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact Nikita Sin, the Community Construction Liaison at (646) 627-0963 or manhattanccl@bbjnyc.com