

WEEKLY CONSTRUCTION BULLETIN

8/1/22 - 8/5/22 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 7/29/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
8/1/22- 8/5/22	7:00 am- 3:30 pm	125/124 White Street	White St prep and site clearing. (白街準備工作和場地清理) Internal work: make-ready space fit out, clear out South Tower, abatement work and standpipe installation (內部工作：準備空間，清空南面大樓，有害物質處理和安裝管道)
8/1/22- 8/5/22	7:00 am- 3:30 pm	Centre Street in front of Courthouse	Construction commences at New Interim Sally Port (臨時安全通道開始施工) DEP perform sewer repair on Centre St (night work: 9pm-5am) (晚上 9 時到凌晨 5 時: 在中央街 DEP 進行下水道修復)
8/1/22- 8/5/22	7:00 am- 3:30 pm	Baxter St and Walker St	Jersey barrier adjustment on Baxter St (No Street Closure) 在巴士打街調整屏障(沒有街道封閉)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Pauline Chan**, the **Community Construction Liaison** at **(646) 627-0963** or **manhattancc@bbjnyc.com**