

WEEKLY CONSTRUCTION BULLETIN

01/10/22 - 01/15/22

Queens Garage & Community Space PROJECT #: BBJ_QGAR BOROUGH: QUEENS DATE ISSUED: 01/07/21

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

PARKING & SIDEWALK ACCESS RESTRICTIONS ON UNION TPKE BETWEEN 126TH St. & 132ND St. IS EXPECTED FOR THE DURATION OF THE PROJECT

| DATE | WORK HOURS | LOCATION | OPERATION |
|-----------------------|---------------------|-----------------------|---|
| 01/10/22- 01/15/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Excavation for community space foundations (Noise) |
| 01/10/22- 01/15/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Form and rebar for foundation walls & footings (Noise) |
| 01/10/22 01/14/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Pour concrete for foundation walls, footings, piers, etc. (Noise) |
| 01/10/22- 01/15/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Backfill garage foundations (Noise) |
| 01/10/22- 01/14/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Underground electrical grounding and conduit (Noise) |
| 01/10/22- 01/14/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Move site fence along 132nd St & Install Sidewalk Shed (Noise) |
| 01/10/22- 01/14/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Install underground plumbing (Noise) |
| 01/10/22- 01/14/22 | 7:00 am- 4:00 pm | Municipal Parking Lot | Steel surveying of anchor plates and embeds |

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Anthony Toussaint**, the Community Construction Liaison at (646) 940 - 0812 or QueensBBJccl@gmail.com