

# WEEKLY CONSTRUCTION BULLETIN

03/14/22 - 03/18/22

**Queens Garage & Community Space PROJECT #: BBJ-QGAR BOROUGH: QUEENS DATE ISSUED: 03/11/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

**\*PARKING & SIDEWALK ACCESS RESTRICTIONS ON UNION TPKE BETWEEN 126<sup>TH</sup> St. & 132<sup>ND</sup> St. IS EXPECTED FOR THE DURATION OF THE PROJECT\***

DATE	WORK HOURS	LOCATION	OPERATION
03/14/22- 03/18/22	7:00 am- 4:00 pm	Municipal Parking Lot	Underground Electrical Grounding & Conduit in Cellar (Noise)
03/14/22- 03/18/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install Underground Plumbing in Cellar (Noise)
03/14/22- 03/15/22	7:00 am- 4:00 pm	Municipal Parking Lot	Pour Stop, Reinforcement for Slab on Deck Level 2 (Noise)
03/16/22- 03/16/22	7:00 am- 4:00 pm	Municipal Parking Lot	Pour 1 <sup>st</sup> & 2 <sup>nd</sup> Floor Slab on Deck (Noise)
03/17/22- 03/18/22	7:00 am- 4:00 pm	Municipal Parking Lot	Rebar & Form Curbs for 1 <sup>st</sup> & 2 <sup>nd</sup> Floor (Noise)
03/17/22- 03/18/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install Roof Parapet Wall (Noise)
03/14/22- 03/18/22	7:00 am- 4:00 pm	Municipal Parking Lot	Erect Precast Garage Sequence 1 (Noise)
03/14/22- 03/15/22	7:00 am- 4:00 pm	Municipal Parking Lot	Fabrication of Precast Garage Elements

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Anthony Toussaint**, the **Community Construction Liaison** at (646) 940-0812 or QueensBBJCL@gmail.com