

WEEKLY CONSTRUCTION BULLETIN

05/16/22 - 05/20/22

Queens Garage & Community Space PROJECT #: BBJ-QGAR BOROUGH: QUEENS DATE ISSUED: 05/13/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

PARKING & SIDEWALK ACCESS RESTRICTIONS ON UNION TPKE BETWEEN 126TH St. & 132ND St. IS EXPECTED FOR THE DURATION OF THE PROJECT

DATE	WORK HOURS	LOCATION	OPERATION
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	UG Electrical Grounding in Cellar (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install UG Plumbing in the Parking Garage (PG) (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install Vent Strip & Stone in the Cellar for SSDS (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Under Slab Insulation & Vapor Barrier Cellar; Install Sprinkler Pipe in Garage (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install Standpipe Risers in PG (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Layout & Framing CS Interior Walls 1st & 2 nd Floor; Ext. Wall sheathing & Vapor Barrier (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Install Electrical Risers CS; Grouting for Precast Garage S2; Install Roof Base & 1 st Layer Waterproofing (Noise)
05/16/22- 05/20/22	7:00 am- 4:00 pm	Municipal Parking Lot	Punch List for PG; ConEd- Test Pits for Vault 126 th Street (Noise)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Anthony Toussaint**, the **Community Construction Liaison** at (646) 940-0812 or QueensBBJCCCL@gmail.com