

# WEEKLY CONSTRUCTION BULLETIN

10/24/22 - 10/29/22

**Queens Garage & Community Space PROJECT #: BBJ-QGAR BOROUGH: QUEENS DATE ISSUED: 10/21/22**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

**\*PARKING & SIDEWALK ACCESS RESTRICTIONS ON UNION TPKE BETWEEN 126<sup>TH</sup> St. & 132<sup>ND</sup> St. IS EXPECTED FOR THE DURATION OF THE PROJECT\***

DATE	WORK HOURS	LOCATION	OPERATION
10/24/22- 10/29/22	7:00 am- 4:00 pm	Municipal Parking Lot	Internal Garage & Community Space Work (Noise)
10/24/22- 10/29/22	7:00 am- 4:00 pm	Municipal Parking Lot	Tie-in Storm Utility Connection on 132 <sup>ND</sup> St (Partial Parking Restrictions)

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Anthony Toussaint**, the **Community Construction Liaison** at (646) 940-0812 or QueensCCL@bbjnyc.com