

WEEKLY CONSTRUCTION BULLETIN

12/05/22 - 12/10/22

Queens Garage & Community Space PROJECT #: BBJ-QGAR BOROUGH: QUEENS DATE ISSUED: 12/02/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

PARKING & SIDEWALK ACCESS RESTRICTIONS ON UNION TPKE BETWEEN 126TH St. & 132ND St. IS EXPECTED FOR THE DURATION OF THE PROJECT

DATE	WORK HOURS	LOCATION	OPERATION
12/05/22- 12/10/22	7:00 am- 4:00 pm	Municipal Parking Lot	Internal Garage & Community Space Work (Noise)
12/05/22- 12/09/22	7:00 am- 4:00 pm	Municipal Parking Lot	Remove Sidewalk Shed & Site Fence on Union Tpke & 132 ND St. (Noise)
12/05/22- 12/09/22	7:00 am- 4:00 pm	Municipal Parking Lot	Prep and Pour Sidewalks at 132 ND St, 126 TH St, and Union Tpke (Noise, Concrete Delivery)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, prior 24-hour notification will be distributed/posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed/posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Anthony Toussaint**, the **Community Construction Liaison** at (646) 940-0812 or QueensCCL@bbjnyc.com