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Close the jails on Rikers Island and borough facilities

Replace with a smaller, safer, fairer system that will have:

Å Housing for a total of 3,300 people 

(requires 3,544 beds) ð the lowest rate of 

incarceration in NYC since 1920

Current jail capacity in NYC: ~ 9,800 beds; current jail 

population in NYC: ~5,500 people

Å Four borough-based sites (Manhattan, Brooklyn, 

Queens, and The Bronx)

Currently NYC has 8 facilities on Rikers Island and the 

Vernon C. Bain Center in the Bronx ("The Bargeñ)

Å Continued focus on re-entry and culture change

Program Summary
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Schedule Update
Manhattan
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DISS. RFP

DISMANTLE

FACILITY RFP

Substantial 

Completion

+ 

Sally Port 

Removal

Today

2020 2021 2022 2023 2024 2025 2026 2027

Note: Final schedule may be adjusted pending overall market response. 

Note: Substantial completion dates are under analysisManhattan Site Schedule Update

FACILITY DESIGN / CONSTRUCTION 

Interim Sally Port  Construction

Key Dates

Dismantle Notice to Proceed December 2021

Interim Sally Port Construction May ςAugust 2022

Dismantle Completion Q2 2023

Facility RFP Release December 2021

Facility Design-Build Notice to Proceed (Design Starts) Q1 2023

Facility Completion Q3 2027

Design Input 
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Community Engagement 
and Resources

Manhattan
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*This is a snapshot of engagement opportunities held (not all previous engagements are listed).

Groups and Activities Date

Community Design Input Workshop 2/11/20

Justice Advocates Design Workshop 10/7/20

Justice Implementation Task Force Workshop 10/9/20

Community Design Input and Review Session 10/14/20

Community Board 1 1/21/21

Neighborhood Advisory Committee (NAC) 1/25/21

Community Board 1 Land Use Committee 2/8/21

Neighborhood Advisory Committee (NAC) 5/24/21

Community Board 1 Quality of Life Committee 6/10/21

Neighborhood Advisory Committee (NAC) 9/20/21

Community Board 1 Land Use Committee (Sally Port Presentation) 12/13/21

Community Board 1 Full Board (Art Removal and Percent for Art ) 12/21/21

Manhattan Council Member District 1 Briefing 1/18/22

Manhattan Borough President Briefing 1/18/22

Community Board 1 Quality of Life Committee (Dismantle and Interim Sally Port) 1/19/22

Chinatown Stakeholders Briefing 1/26/22

Community Board 1 Land Use Committee (Dismantle and Interim Sally Port) 2/7/2022

Community Board 1 Executive Committee (Dismantle, Interim Sally Port, and Safety and 

Environmental Plans)
2/17/2022

Community Board 1 Quality of Life Committee (Dismantle Updates) 4/20/2022

Chinatown Stakeholders Briefing (Dismantle Updates) 4/28/2022

Manhattan NAC Meeting, September 2021

Manhattan Community Board 1, February2022
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*Listed a snapshot of future engagement opportunitiesMay 2022 8

Neighborhood Advisory 
Committee

Community Board 
Presentations

Quarterly meetings to resume 

Ongoing through design and construction  

Upcoming Community Meetings



What you can find on the website:

Å Construction updates

Å CCL contact information

Å Community engagement updates (NAC 
& CB presentations)

Å Rikers closing plan

Å The Borough-Based Jails System overview

Å Design principles and guidelines

Å Points of Agreement (POA) Tracker

Å Procurement Information

Å City Environmental Quality Review (CEQR) 

ïLink

Å Uniform Land Use Review Procedure 

(Public hearings materials)

https://rikers.cityofnewyork.us/
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Borough-Based Jail Program Website



Manhattan Site CCL Contact 

CCL Office:

Å 110 Walker Street

Å Monday ïFriday 7:30am - 3:30pm

CCL issues weekly look-aheads & 72-hour 

advisories for impactful construction activities

Please feel free to send us your questions, 

comments and let us know your feedback and 

thoughts:

Å Community Activities and Events

Å Issues

Å Other

Pauline Chan
Manhattan BBJ CCL

(917) 838-7996
Manhattanbbjccl@gmail.com
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*Multilingual ςMandarin, Cantonese and English



MDC Artworks  Interim 
Reproduction Plan

Manhattan
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MDC ARTWORK LOCATIONS & STATUS

Rene Chambellan Artworks

Enlightenment (c.1940)

Arms of the City of New York (c.1940)

Cast bronze relief panel

Cast bronze relief panel

Haas artwork plaque

Snyder artwork plaque

Richard Haas ArtworksKit-Yin Snyder Artworks

Immigration on the Lower East Side 
of New York (1989-1997)

The Judgements of Solomon and Pao 
Kung (1989)

Seven painted mural panels on second story 
of building exterior

Four cast cement relief medallions at 
exterior corners of pedestrian bridge

Justice (1992)

{ƻƭƻƳƻƴΩǎ ¢ƘǊƻƴŜ
Sculpture on roof of pedestrian 
bridge

Pavement Design (Upright)
Paving pattern on White St.

The Seven Columns of the 
Temple of Wisdom
Seven sculptures on terrace 
and sidewalk

TO BE SALVAGED

CANNOT BE SALVAGED

CANNOT BE SALVAGED

TO BE SALVAGED

TO BE SALVAGED

TO BE SALVAGED

TO BE SALVAGED

BOTH TO BE SALVAGED



ARTWORK REPRODUCTION

ORIGINAL MAQUETTES

The artistôs original maquettes for 

the mural have been professionally 

photographed and scanned at high 

resolution (2400 dpi)

άIŀŀǎΩmural traces the history of successive waves of immigration in 
the 19th and 20th century to the Lower East Side and Chinatown, 
ŎƻƳƳǳƴƛǘƛŜǎ ǎǳǊǊƻǳƴŘƛƴƎ ǘƘŜ 5ŜǘŜƴǘƛƻƴ /ŜƴǘŜǊΧΦ¢ƘŜ ƳǳǊŀƭ ƛǎ ŀ 
timeline of the immigration of various groups to New York City, 
ŦƻŎǳǎƛƴƎ ƻƴ ŜǾŜǊȅŘŀȅ ǎǘǊǳƎƎƭŜǎ ǊŀǘƘŜǊ ǘƘŀƴ ƘŜǊƻƛǎƳΧ¢ƘŜǊŜ ŀǊŜ 
ǇŀƛƴŦǳƭ ƳŜƳƻǊƛŜǎ ǘƘǊƻǳƎƘƻǳǘ ǘƘŜ ƳǳǊŀƭΦέ

-DCLA Fact Sheet for Richard Haas Murals 
at the White Street Detention Center, 1992



ARTWORK REPRODUCTION
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WHITE STREET

UPRIGHT BY KIT-YIN SYNDER, 1992

0  5 10  

ORIGINAL PLAN DRAWING 

SCALE: 1/16"  = 1'-0"

VERIFIED IN FIELD 2/21/2022

ORIGINAL DRAWING, 1988

AS-BUILT DRAWING, 2022

The original design drawing from 

1988 has been verified against as-

built conditions. A new CAD 

drawing has been created with 

additional dimensions detailed

άhƴ ǘƘŜ ǇŜŘŜǎǘǊƛŀƴ ǿŀƭƪ ǳƴŘŜǊ ǘƘŜ ǘƘǊƻƴŜΧL ǿƛƭƭ 
create a geometric labyrinth in colored pavers. 
Disguised within the pattern will be pictograms of 
two Chinese characters meaning upright and 
righteousnessΦέ

-Artist Statement by Kit-Yin Snyder, 1988



Interim Sally Port
Design Update 

Manhattan
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Existing Sally Port 
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EXISTING

DETENTION 

COMPLEX TO 

BE 

DISMANTLED

PROPOSED INTERIM 

SALLY PORT 
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Site Photo



Interim Sally Port Location

Why canôt the existing sally port remain 

operational during dismantle work?

Å Using the existing sally port during active dismantle 

activities would create a very serious safety risk at the 

site.

Å Existing sally port is connected to and sits on top of the 

cellar & sub cellar level of the existing detention facility to 

be dismantled. It does not have its own structural support 

separate from the detention facility.

Å Existing sally port is directly below sky bridges at the 3rd

and 9th floors that must be removed.

Å Scaffolding for the detention facility must be erected in the 

existing sally port area.

Å Existing sally port area is a critical staging area for 

dismantle work and keeps these operations within the 

enclosed construction site.
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EXISTING 

SALLY PORT

Detention 

Facility
Courthouse

Section Diagram

Cellar Level

grade

Sub Cellar Level



COURTHOUSE
BUILDING

NEW YORK COUNTY CRIMINAL COURTMDC SOUTH TOWER

Existing Sally Port

May 2022

Cellar Plan

EXISTING 

SALLY 

PORT

FOOTPRINT

Sub Cellar Plan

SECTION DIAGRAM



Existing Sally Port



Existing Sally Port Location
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Existing Sally Port Location 

During Dismantle

Scaffolding & Netting for 

Protection, Access and to 

Support Workers and Materials

9TH FLOOR BRIDGE SCAFFOLDING 

SECTION DIAGRAMS

9th Floor Bridge to be Dismantled

3rd Floor Bridge to be Dismantled

Upper floors of 

south tower not 

shown for clarity

Animation of dismantle operations by Gramercy paused to show scaffolding 

operations above existing sally port for illustration

Staging Area for Dismantle Work



Interim Sally Port Location

Why is the Interim Sally Port placed on Centre 

Street in front of the courthouse?

Å Provides for uninterrupted DOC and NYPD operations for 

court production.

Å Location is safely away from dismantle work

Å Courtrooms face Baxter St and would require relocation 

and reconfiguration of holding areas if entrance from 

Baxter

Å Proposed location has less impact on traffic. Baxter is a 

narrower street and includes many businesses and 

outdoor dining structures.

Å Baxter St. sidewalk is not wide enough to accommodate 

Sally Port.

Å Location does not impact Columbus Park.

BAXTER STREET

CENTRE STREET

Existing 

Sally Port

Area

Detention 

Facility

Court Room

Court

Holding

D
O

C
 H

o
ld

in
g

 

DOC 

Operations

Control 

Room

Path of Travel 

for People in 

Custody

Courthouse
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Court

Room

Interim 

Sally Port



Interim Sally Port Location

PROPOSED
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Interim Artwork Locations

May 2022 33

Richard Haas Mural 

Print Reproduction

Kit-Yin Snyder Design 

Print Reproduction



West Elevation - Previous Design 
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West Elevation - Updated Design
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Clerestory Ribbon 

Windows Replaced 

With Square 

Windows 



IMMIGRATION ON THE 

LOWER EAST SIDE OF 

NEW YORK

1989

NOTE: TEMPORARY 

REPRODUCTION OF 

EXISTING MURALS ON MDC 

NORTH TOWER FACING

BAXTER STREET TO BE

DISMANTLED

West Elevation ςUpdated Design
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Temporary 

Reproduction of 

Haas Mural



APPLIED ALUMINUM DECAL  WITH 
ARTWORK

TRANSLUCENT WINDOWS WITH 
GRAY TINTED GLAZING

оΩ -лέ

о
Ω
 

-
л
έ

INTERIM SALLY PORT WEST FAÇADE 
METAL PANELS

Interim Sally Port West Facade Windows

WINDOW ELEVATION



Interim Sally Port West Facade Windows
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South Elevation ςPrevious Design 
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South Elevation ςUpdated Design 
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Temporary 

Reproduction of 

Snyder Design



South Elevation ςUpdated Design 

UPRIGHT

1992

NOTE: TEMPORARY REPRODUCTION 

OF EXISTING PAVEMENT DESIGN AT

MDC WHITE STREET PASSAGE TO BE 

DISMANTLED. ARTWORK PRINT 

COLORS TO BE SELECTED IN 

CONSULTATION WITH ARTIST
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Note: Actual colors to be 

developed in consultation 

with the artist



Interim Sally Port Rendering ςPrevious Design 
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