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 (4/15/24 – 4/19/24) 
 Brooklyn Dismantle Project   PROJECT#: BBJ-KDSS   BOROUGH: BROOKLYN   DATE ISSUED: (4/12/24) 

 The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field 

 and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates. 

 
 

 DATE(S) WORK HOURS LOCATION OPERATION 

  

 4/18/24 – 

4/19/24 

7:00 am–9:00 pm (M - F) 

9:00 am – 5:00 pm (Sat) 

Brooklyn Detention Center  

(275 Atlantic Avenue) 

Remove Office Trailers 

(Noise / Dismantling and removal of office trailers from the worksite. / Periodic traffic  

and pedestrian impacts at the intersection of State St. and Smith St. / Work will take  

place inside perimeter fencing with no public interaction.) 

 

 
   

 

      

      

 4/15/24 – 

4/17/24 

7:00 am–9:00 pm (M - F) 

9:00 am – 5:00 pm (Sat) 

Brooklyn Detention Center  

(275 Atlantic Avenue) 
Removal of Sidewalk Sheds 

(Noise / Removal of sidewalk bridging on Boerum Pl. Atlantic Ave., and Smith St. / 

Perimeter fence will be moved back to the property line. / Flaggers will direct  

pedestrian and vehicular traffic as needed.) 

 

      

      

      

   

 

 

 

 

 

 

 

Extended Work Hours: 

Mon – Fri: (7:00 am – 9:00 pm) 

Sat:        (9:00 am – 5:00 pm) 

  

 

 

 

 

 

 

 

*Site will shut down at 9:00 pm 

 

      

 WATER SHUT-OFF NOTIFICATIONS:  IN ADDITION TO A 72-HOUR ADVISORY, PRIOR 24-HOUR NOTIFICATION WILL BE DISTRIBUTED/POSTED TO ANY / ALL AFFECTED LOCATIONS(S).  

 NO PARKING SIGNS:  WILL BE DISTRIBUTED/POSTED 72 HOURS PRIOR TO THE TEMPORARY ELIMINATION OF STREET PARKING. PLEASE OBSERVE POSTED PARKING REGULATIONS IN CONSTRUCTION AREAS.  

 
For further information:  Contact Lucien Allen, the Community Construction Liaison at (917) 270 - 2370 or BrooklynCCL@bbjnyc.com 
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