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Dismantle Project 
Updates

Manhattan



Dismantle Milestones

INFORMATIONAL PURPOSES ONLY

*Estimated Dates and Milestones are subject to change 

September 2024
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Milestones Estimated Dates

South Tower Sidewalk Shed Completed – Summer 2023

North Tower Scaffolding & Screen Cover Completed – Summer 2023

Phasing Plan Change from Phase 1 to Phase 2 Completed – Winter 2023/2024

Interim Sally Port Completion Completed – Winter 2023/2024

North Tower Dismantlement Ongoing through Summer 2024

- HVAC unit relocation Completed – Summer 2024 

- Chung Pak commercial side – parapet, infill wall, waterproofing Ongoing through Fall 2024

- Chung Pak residential side – North Tower Gym wall removal, waterproofing Ongoing through end of 2024

South Tower Dismantlement February 2024 through end of 2024

Substantial Completion Beginning of 2025



Dismantle Progress Photos

September 2024
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South Tower Dismantlement Progress (9/5/2024) North Tower Gym Wall Scaffolding (9/5/2024)
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Estimated Timeline: Fall through end of 2024

• Pre-construction survey (completed) 

• Work occur adjacent to 3 apartments and 2nd 

floor of Charles B. Wang Community Health 
Center 

• Methods of Procedures (MOP) is submitted. 

Pending DOB approval. 

Chung Pak Residential Side: North Tower Gym Wall Removal & Waterproofing 

September 2024



Vibration Monitoring:

• MTA Monitor plan has been approved and implemented. 26 vibration 
monitors are placed in the MTA tunnel along Centre St and monitoring is 
ongoing.

• Pre-Construction existing surveys have been completed for buildings within 
a 90-foot perimeter of the site whose owners permitted Gramercy access.  

At the request of DCTV, the team also completed a pre-construction survey 
of the Firehouse at 87 Lafayette St.  Pre-Construction surveys include 
photographic documentation of the buildings to assess any potential future 

damage claims. 
• 3 vibration monitors are placed on site during sally port construction.

• 16 vibration monitors are placed in a 90-foot perimeter of the site during the 
dismantle phase, including one located at the DCTV Firehouse.

Noise & Air Quality Monitoring:
• The Action Level is set below the Permissible Exposure Levels (PEL). 

When Action Levels are reached, the construction activities are assessed, 
and the contractor immediately acts to apply steps to control dust and 
emissions before the PEL is reached.

• 4 noise and particulate monitoring stations will be placed at each corner of 
the site during the dismantle phase.

• Noise and particulate monitoring is performed on a continuous basis.
• The BBJ Construction Management Team, Project Contractors and 

Environmental  Specialists receive real time alerts when Particulate Matter 

(PM), decibels (dBa), or velocity of vibration (ips) number approach an 
Action Level.

Environmental Monitoring Plan 
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* The location of monitoring stations presented is referential. Air/Noise Monitoring 
station located in Sally Port area will be relocated in Phase 2.

Vibration Monitoring 

Sallyport construction

Vibration Monitoring Dismantle 

Air Monitoring Station

Noise Monitoring Station

September 2024



Air Quality/Noise Monitors Near Chung Pak

September 2024
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Air Quality Monitor/Noise on Baxter St and Chung Pak

Air Quality/Noise Monitor on Centre St and Chung 
Pak (relocated on 7/31/2024)



The BBJ team provides environmental monitoring updates at the Community 

Board 1 Quality of Life Committee Meetings and Working Group meetings.

Monthly public-facing environmental monitoring reports and environmental 

factsheets are posted on the BBJ website:

https://rikers.cityofnewyork.us/environmental-monitoring-reports/

Environmental monitoring and reporting will continue during the facility 

construction phase.

Communications About Environmental Monitoring

9
September 2024



10

• Daily monitors check

• Technicians are on site several days a week to check 

and ensure all monitors are running

• CCL can check monitors in real time if community 

members have air quality, noise, and vibration 

concerns. 

Environmental Monitors Check Up Frequency

September 2024



July 2024

Air Quality 

Monitoring

During the month of July, we experienced zero instances where the dust concentration was above threshold.  

Construction‐related levels of Particulate Matter (PM) PM10 did not surpass Daily Permissible 

Exposure Limits (PEL) as set by federal standards for the 24‐hour Time Weighted Average (TWA), or daily 

value, and did not cause air quality concerns to the public or on‐site workers.

Noise Monitoring During the month of July, there were 6 instances of noise level exceedances generated by construction 

activity.

All were associated with AQS #001 within the 12th floor of the Courthouse during bridge removal, mitigation 

efforts were as follows: 

• Additional foam board installed

• Additional sound blankets installed

• Adjusted location of equipment performing the removals

Vibration 

Monitoring

During the month of July, there were zero instances of vibration exceedances resulting from 

construction activity.

11

Environmental Monitoring Updates 

September 2024



Community Engagement 
& Resources

Manhattan
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Community Resources During Construction

13

BBJ Website

Designated Phone Number

Weekly Look Ahead

72-Hour Advisories for Impactful 

Construction Activities

Community Construction Liaison 

& Field Office 
https://rikers.cityofnewyork.us/

Nikita Sin - Manhattan BBJ CCL

(646) 216-3828 / Manhattanccl@bbjnyc.com

110 Walker Street: Monday – Friday, 7:00am - 3:30pm
Preferred Drop-in Hours:
Tue: 1pm – 2pm

Wed: 10:30am – 12:30pm
Thu: 9am – 11am

September 2024



Q & A 
Manhattan 
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Manhattan Dismantle 

Thank You
Borough-Based Jails
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