

WEEKLY CONSTRUCTION BULLETIN

5/23/22 - 5/27/22 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 5/20/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
5/23/22– 5/27/22	7:00 am– 3:30 pm	125/124 White Street	Internal work: make-ready space fit out, clear out South Tower, abatement work and standpipe installation (內部工作：準備空間, 清空南面大樓, 有害物質處理和安裝管道)
5/23/22– 5/27/22	7:00 am– 3:30 pm	White Street Between Centre and Baxter Street	Construction fencing (建築圍欄) Trailer mobilization and set up (拖車搬移和設置) Rodent control within the site has been implemented and is being monitored. (工地內已實施害蟲和鼠類防治服務並正在監控)

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Pauline Chan**, the **Community Construction Liaison** at (917) 838-7996 or manhattanbbjcccl@gmail.com