

# WEEKLY CONSTRUCTION BULLETIN

10/14/23 – 10/21/23 施工週報

**BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 10/6/23**

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
10/14-10/21/23	7:00 am-6:00 pm	124 - 125 White Street	North Tower Dismantlement 拆除北樓 Crane Maintenance 起重機保養 South Tower Scaffolding Installation 南樓: 安裝鷹架 South Tower Interior Work: Temporary Standpipe Installation 南樓內部工作: 安裝臨時管道
10/14-10/21/23	7:00 am-6:00 pm	Centre Street in front of Courthouse	Construction continues at New Interim Sally Port: Temporary Fencing Removal 臨時安全通道繼續施工: 移除臨時圍欄

**WATER SHUT-OFF NOTIFICATIONS:** In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

**NO PARKING SIGNS:** Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

**FOR FURTHER INFORMATION:** Contact **Nikita Sin**, the **Community Construction Liaison** at (646) 627-0963 or manhattancl@bbjnyc.com