

WEEKLY CONSTRUCTION BULLETIN

2/28/22 - 3/4/22

BOROUGH BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 2/25/22

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations and dates.

DATE	WORK HOURS	LOCATION	OPERATION
2/28/22- 3/4/22	7:00 am- 3:30 pm	125 White Street	Internal work: Internal structural and environmental probes preliminary to building dismantlement.
2/28/22- 3/4/22	7:00 am- 3:30 pm	125 White Street	Internal work: Courthouse clear out and make-ready space
3/4/22- 3/4/22	7:00 am- 3:30 pm	Centre St and Baxter St	Installation of site fence.

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Pauline Chan**, the **Community Construction Liaison** at (917) 838-7996 or manhattanbbjccl@gmail.com