

WEEKLY CONSTRUCTION BULLETIN

3/23/24 – 3/30/24 施工週報

BOROUGH-BASED JAILS PROGRAM PROJECT #: BBJ-MDSS BOROUGH: MANHATTAN DATE ISSUED: 3/22/24.

The following is an anticipated work schedule for the upcoming week. However, due to unforeseen field and weather conditions, it may become necessary to change some scheduled work locations, operations, and dates.

DATE	WORK HOURS	LOCATION	OPERATION
3/23 – 3/30/24	7:00 am–6:00 pm	124 - 125 White Street	North Tower Dismantlement within the Limits Set by DOB's Partial Stop Work Order 在屋宇署部分停工令的規定範圍內拆除北樓 South Tower Scaffolding Installation and Dismantlement 安裝鷹架和拆除南樓

WATER SHUT-OFF NOTIFICATIONS: In addition to a 72-hour Advisory, a prior 24-hour notification will be distributed / posted to any / all affected locations(s).

NO PARKING SIGNS: Will be distributed / posted 72 hours prior to the temporary elimination of street parking. Please observe posted parking regulations in construction areas.

FOR FURTHER INFORMATION: Contact **Nikita Sin**, the **Community Construction Liaison** at (646) 627-0963 or manhattancl@bbjnyc.com